520 Felix Jack Rd, Mayne Island, BC V0N 2J2 Phone or Fax 250-539-5116

Short History of Mayne Island Fire Hall Replacement Prepared: March, 2014

- 1994 Fire Commissioner's Report listed requirements:
 - Upgrade Fire Hall for Seismic Loading
 - Complete Outdoor Training Area: including Tower, hydrant and drafting pit
 - Establish a long term development plan to ensure growth with the community
- 1995 First Engineering report and quote for Seismic upgrades required.
- 1999 Fire Hall Water Storage upgraded and Tower re-configured
- 2000-2005 Various proposals & reports regarding seismic upgrades, renovations, etc Lean-to for shelter of Tender built
- 2005 Ad Hoc Committee formed Engineers 2005 Study & Report stated: The fire hall "will likely be unable to resist the forces of a moderate earthquake without collapse"
- 2006 CRD recommended all Emergency responding agencies be housed "under one roof" EG. Fire, Police, Emergency Program, etc.
- 2006-2009 Public Meetings, Requests for Proposals, development of a design to meet all requirements, including CRD recommendation. Design, plan and proposal for new hall developed and presented to public.
- 2009 Sept: Referendum prepared to borrow \$4,216,000 to construct new fire hall, however the referendum was cancelled by the MIID due to concerns about Bank supplied mortgage costs.
- 2009 WorkSafeBC report listed Hazardous working conditions in fire hall electrical hazards, overhead hazards, crowded aisles, trip, slip and fall hazards
- 2010 Task Force established to obtain public input, study requirements, & obtain detailed cost estimates to bring another proposal for replacing fire hall to referendum. New designs, costs, cash flows, etc. obtained, and proposal for new fire hall presented to Public.

MAYNE ISLAND IMPROVEMENT DISTRICT PAGE 2

2011	Mar. Aug. Nov.	Referendum for \$3,400,000 to construct new fire hall was defeated. Outside Audit requested. Report confirmed a new fire hall was needed New building committee formed with members invited from public.
2012	Mar	Proposals for metal building "shell" costs received from 3 companies. Several proposals and suggestions studied throughout 2012.
2013		Requests for Design & Budget Proposals put out to 3 firms lov Refinement of design, design and contractor chosen, Tax method chosen, Tentative Ministry approval for the capital project obtained
2014-		Public Information meeting, brochure published, Information on websites, Referendum date set, and appointment of Returning Officer
	Mar Apr	Public Information meeting Referendum for \$2,400,000 to construct new fire hall: Voting Day April 19, 2014. Advance Polls: April 9 th , and 12 th

Further information is available in the Improvement District Archives which may be accessed by the public upon request and appointment; and some reports referred to are found on our website at www.miidonline.com